SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:56 PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 035 Const Calendar Day: 204 Date: 31-Mar-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 15-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General Comments
[]
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM STANLEY DALIE 800 000 000 800 ]
Ironworker APP MATTHEW COCHRAN 800 000 000 800 ]
Ironworker INM JERRY KUBALA 800 000 000 800 ]
Ironworker APP CHRISTOPHER BISKNER 800 000 000 800 ]
Ironworker FOR EDWARD MEYER 800 000 000 800 ]
Jim Ga 800 000 000 800 ]
Ironworker APP TODD JACKSON 800 000 000 800 ]
Ironworker INM KEVIN RATCLIFF 800 000 000 800 ]
Ironworker INM ENRIQUE ROBLES 800 000 000 800 ]
Ironworker INM BARRY ROTHMAN 800 000 000 800 ]
Ironworker APP AUGIE SOLIS 800 000 000 800 ]
Ironworker INM AARON KENT 800 000 000 800 ]
Di ary: Dispute
Work description. 056  X-LO3-CBM.056
[]
1- Positioning Center of Mass barge loaded with lifting frame and crane barge in front of Shear Leg
barge.
2- Removal of sling and sheaves from lifting frame.
3
4— Hooking lifting frame to Shear Leg using crane barge.
5—- Removal of Center of Mass barge and crawling crane barge from the front of Shear LEG barge.
6 - Moving Shear Leg barge forward to the position to hook lifting frame to the gantry beam mounted on
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Modanlou, Masoud Diary #: 035  Date: 31-Mar-2010

Wednesday

cradle L4w.

7—- Hooking lifting frame to gantry beam and releasing the cradle pins.

8- Lifting gantry with cradle L4W and moving back to its original location.

9- Placing barge designated for crossbeam gantry and cradle in front of Shear Leg barge .
10 - Loading cradle L4W with crossbeam gantry on barge.

11- Jacking OBG 1E through OBG 4E and OBG 1W and OBG 2W for monitoring.

12- Jacking pressures on East line and W line OBG are as follow:

NW
NE
SW
SE

NW
NE
SW
SE

OBG 1E

5100psi
3850psi
4200psi
1400psi

OBG 1W

4700 psi
2250 psi
4450psi
2600psi

OBG 2E OBG 3E OBG 4E
2900psi 3500-psi 2750psi
2850psi 2900psi 3100psi
3100psi 1300psi 2350psi
3650psi 2850psi 400psi

OBG 2W
1850 psi
3800 psi

2500psi
2850psi

4
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